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1.  Meetings: 
 

i. Participated in weekly conference calls. 
 

2.  The following Shipyard Question Submittals were reviewed and commented on: 
 
No questions this reporting period. 
 
3.  Logistics: 
 

i. Continuing to review Vendor Recommended Spares (VRS). 
ii. Continuing to review Technical Manuals and Supplemental Information.  
iii. Continuing to work on initial outfitting lists for Sally Ride. 
iv. Working on NS5 Hierarchy  

 
4.  Operator Concerns: 
 
  

• Dodge Shaft Bearings –  
For the Starboard shaft, the temperature on the Dodge babbit bearing had too great a 
temperature rise, >130 degrees.  I believe it was 138 at the fwd end and 70 on the aft. The 
manual indicates 130-degree max temp. The heating was very uneven with the fwd half getting 
much hotter.  This was with no pitch and rpm up to 175.  I believe they stopped the shaft before 
going to 200-rpm.  I was on the dock observing when they shut down. 
 
For the Port Shaft, the temperatures remained below 100-degrees all the way up to 200-rpm.  
The shaft was kept at 200-rpm with no pitch for over 10-minutes while the bearing temps were 
observed. Towards the end to the run, the temperature shot up to over 130-degrees very rapidly 
and the shaft was stopped. 
 
J1 requires self-aligning bearings, which the Dodge is not.  The yard is making some adjustments 
to the bearing alignment in an effort to correct the heating issue.  I have my doubts that this will 
do anything other than re-enforce the need for a different bearing at this location.  One that is 
self-aligning and rated for the load.   My understanding is that very early in the project, the babbit 
bearing was chosen over a roller type bearing to reduce noise.  This seems odd, as the pitch 
control unit has roller bearings at each end.   
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Starboard Dodge Bearing 

 
 

• Main Deck Ventilation Closures – ABS is requiring closures on all of the ventilation louvers 
located on the main deck in order to meet Load Line requirements for flooding. GPA is asking for 
a waiver to use removable covers that would be stored until needed as there is no space for 
permanently installed hinged covers.    
 
Port Side Louvers – Sally Ride 

 
Starboard Side Louvers - Armstrong 

 
 
Scott Tuttle suggested mounting the covers with removable standoffs, so that the covers would 
be stored in place with enough of a gap to allow for the necessary air flow.  
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• Side & CTD Handling Systems –   Need verification that both Handling Systems meet the 

specification.  Additional testing required once they are operational. 
• AGOR acoustic insulation, Tuff-Mass by Soundown, appears to be an unapproved MLV.   A ship 

check of Sally Ride indicates that the yard has stopped insulation work in areas where this 
product is/was to be used. 

 
Sally Ride Aux Machinery Overhead 
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5.  Sally Ride Progress: 
 

• Overall progress remains slow.  At this time Ride is between 7-9 months behind Armstrong.  
• Electrical – Electricians continuing to pull cable but very little or no terminations are being made.  

The present crew is primarily laying the cable in the trays and prepping it for hook up by others.  
No terminations have been made between the generators, motors, drives and switchboards.   
The pictures below indicate that we continue to lose ground.   
 

             Armstrong 9 September 2013 Generator Termination start 

 
Armstrong 13 Sept 2013 

 
Ride 3 September 2014 No2 Generator 

 

4 
   



  
 

 
 
Sally Ride 23 October 2014 No2 Generator  

 
 

• HVAC – The pace is increasing but still far behind schedule.   
 
Armstrong Focsle Deck HVAC Room 4 November 2013 

 
Ride Focsle Deck HVAC Room 23 October 2013 
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• Foc’sle Deck – More bodies are installing joiner work, hvac and wiring.  Area is still behind when 

compared to Armstrong. 
 
Armstrong Focsle Deck Passage 17 October 2013 

 
 

Ride Focsle Deck Passage 23 October 2014 
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6.  Call-outs: 
 
Inspected various foundation with ABS in attendance.  No issues to report. 
 
541-002-2 Pressure testing of the fuel oil transfer system (USCG & ABS witness) 
524-001-2 Hydrostatic of the seawater cooling system 
524-002-2 Hydrostatic and unobstructed flow of the uncontaminated seawater system 
524-004-2 Hydrostatic and unobstructed flow of the deck incubator seawater system 
 
 
 
 
 
 
 
 
 
7.  The following DRL’s were reviewed and commented on: 
 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev 
No 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #509 DI-055 (TM) for 505 Apollo 62-
100 Series SS Ball-Cone In Line Check Valve)(R/ASR) 

1017/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 529-003-3 Ballast System 
Operational & Unobstructed Flow Test)(R/ASR) 

74/0 

AGOR27 A035-
19 

STD Report - SSV FACTORY ACCEPTANCE TEST (FAT) 
NOTIFICATION ( Allied TK4-30 Portable Crane FAT 
Notification)(R/ASR) 

53/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 72011-03 
Thordon Bearings Water Quality Package (WQP) with 
Flowm)(R/ASR) 

1288/0 
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AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720446-01 NR 
AMV Marine Fire Damper)(R/ASR) 

1290/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720798-01 NR 
T&S Brass Faucet)(R/ASR) 

1292/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #510 DI-055 (TM) for 665a 
Bronswerk Scientific Refrigeration  Freezer Spaces)(R/ASR) 

1023/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #512 DI-055 (TM) for 665c T&S Brass 
and Bronze Works Moel B-1141-04 Faucet)(R/ASR) 

1025/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #513 DI-055 (TM) for 512 AMV MD-
411-1 Marine Fire Damper)(R/ASR) 

1027/0 

AGOR27 A002 STD Report - DESIGN REVIEW AGENDAS AND MINUTES ( DR 
#17 Presentation & Agenda)(R/ASR) 

103/0 

AGOR27 A005 STD Report - SINGLE SYSTEM VENDOR (SSV) DESIGN 
REVIEW AGENDAS AND MINUTES ( NCE - DR #17 
Presentation)(R/ASR) 

51/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( USCG/GPA - Alarm Group)(R/ASR) 

143/1 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 72011-03 
Thordon Bearings Water Quality Package (WQP) with 
Flowm)(DARC REV) 

1289/0 

AGOR27 A052 STD Report - CONFIGURATION DATABASE LISTING (CDBL) 
( DI-052 (CDBL) Monthly Submittal #31)(R/ASR) 

80/1 

AGOR27 A052 STD Report - CONFIGURATION DATABASE LISTING (CDBL) 
( DI-052 (CDBL) Monthly Submittal #32)(R/ASR) 

82/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #511 244 Thordon Bearings Water 
Quality Package (WQP) with Flowmeter)(R/ASR) 

1021/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( DI-055 TM - Todd Enterprises PN 85-
1666WH 20-Gallon Holding Tank)(R/ASR) 

1029/0 

AGOR27 A059 STD Report - STUDENT GUIDES ( #14 DI-059 (Student 
Guide) for Sound Propeller & Mathews Marine 
Systems)(R/ASR) 

25/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( GPA/ABS - Ventilation Closures)(R/ASR) 

145/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 243-002-3 Propulsion 
Shaft Locking Device)(R/ASR) 

171/0 

AGOR27 A002 STD Report - DESIGN REVIEW AGENDAS AND MINUTES ( DR 
#17 GPA Presentation & Agenda)(R/ASR) 

105/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( USCG/GPA - Alarm Group)(R/ASR) 

143/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES (235-001-4 Main Propulsion 
Motors, Thrusters, and Drives)(R/ASR) 

137/1 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 555-001-3 Fixed Fire 
Extinguishing Water Mist Plant Operational Test)(DARC REV) 

166/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 551-001-3 SSAC's 
Operation, Blowdown and Distribution Test)(R/ASR) 

169/0 
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AGOR27 A031-
04 

STD Report - TEST REPORT ( 310-002-3 Emergency Diesel 
Generator Switchboard Test)(R/ASR) 

68/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 524-002-2 
Hydrostatic&Unobstructed Flow of Uncontaminated SW 
Syst.)(R/ASR) 

70/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 524-004-2 Hydrostatic & 
Unobstructed Flow for Deck Incubator SW Syst.)(R/ASR) 

72/0 
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